
REQUEST FOR ERRS m TASK ORDER MODIFICATION 

Date: September 24, 2013 

Subject: Contract No. EP-W-08-062 (Guardian Environmental Services, Co.) 
Task Order No. 0036 

From: Mia Pasquerella, On-Scene Coordinator, TEL#: 617-918-1120 

Thru: Arthur Wing, Project Officer 
Dave Bittle, Project Officer • f"T) 

, 
To: Maureen Bagocius, Contracting Officer 

Designated Alternate OSC: Ted Bazenas TEL#: 617-918-1230 
Tom Hatzopoulos TEL#: 617-918-1284 

Please issue a task order modification for the time critical removal action at: 

SITE NAME: 
STREET: 
TOWN/STATE: 
COUNTY: 
ZIP CODE: 

Turkey Brook Oil Site 
20 McLennan Drive 
Oakville, Connecticut 
Litchfield County 
06799 

The following documents are attached: 

0 REQ for$ 200,000.00 (submitted electronically via EAS); 
0 Statement of Work; 
0 Independent Government Cost Estimate (IGCE); and 
0 POLREP dated August 28,2013. 

Does Davis Bacon Act (DBA) apply? Yes (Possible limited excavation, backfill and restoration) 

The task order modification is requested to amend the Scope of Work as indicated below. 

Conduct source treatment activities (Section V. Removal Actions item F. "Conduct source treatment, 
which may include ... In Situ and/or limited soil removal"). 

Maintain and evaluate long term viability of existing oil collection system currently installed at the site 
(Section V. Removal Actions item D. "Provide O&M for the oil collection system ... "). Should a new 
collection system be required a further modification of the TO will be requested. 

Continue inspection and replacement of oil absorbent material in Turkey Brook (Section V. Removal 
Actions item E. "Inspect and when saturated, remove oil contaminated absorbent. .. ") 

Overtime may be necessary to meet essential delivery or performance schedules or make up for delays 
beyond the control and without the fault or negligence of the contractor due to the nature of the ERRS 

work. 

Extension of the period of performance until March 31, 20 14 is also requested as part of this TO mod. 

Please note that the site is being incrementally funded. 


